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Chesterfield (County) 06/99 06/00 NCAS 2/8/2001 4/22/2003 Handset Implemented Phase I & II

Virginia Beach (City) 06/99
09/00;
04/01

NCAS 3/13/2001 6/15/2004 Handset Implemented Phase I & II

York (County) 06/99
03/00;
06/00

NCAS 3/14/2001 12/26/2002 Handset Implemented Phase I & II

Portsmouth (City) 06/99
03/00;
07/01

NCAS 3/20/2001 6/30/2004 Handset Implemented Phase I & II

Hampton (City) 06/99
03/00;
07/01

NCAS 3/21/2001 1/3/2003 Handset Implemneted Phase I & II

Suffolk (County) 06/99
03/00;
07/01

NCAS 3/26/2001 3/18/2004 Handset Implemneted Phase I & II

Newport News (City) 03/00
03/00;
05/01

NCAS 3/27/2001 4/18/2003 Handset Implemented Phase I & II

Chesapeake (County) 06/99 09/00 NCAS 3/28/2001 4/7/2004 Handset Implemented Phase I & II

Norfolk (County) 06/99
03/00;
07/01

NCAS 4/1/2001 6/2/2004 Handset Implemented Phase I & II

James City (County) 11/00 01/02 NCAS 4/4/2001 8/30/2003 Handset Implemneted Phase I & II

Dinwiddie (County) 10/01 TBD NCAS 1/17/2002
TBD/PSAP not 

ready
Handset PSAP not ready

Emporia (City) 09/01 06/02 NCAS 7/3/2002 3/11/2004 Handset Implemneted Phase I & II
Arlington (County) 04/99 06/02 NCAS 7/18/2002 9/4/2003 Handset Implemented Phase I & II
Fredericksburg (City) 11/99 06/02 NCAS 7/18/2002 9/11/2004 Handset Implemented Phase I
Spotsylvania (County) 11/99 08/02 NCAS 7/25/2002 8/24/2004 Handset Implemented Phase I
Alexandria (City) 04/99 06/02 NCAS 8/6/2002 9/4/2003 Handset Implemented Phase I & II
Warrenton-Fauquier (County) 07/00 08/02 NCAS 8/6/2002 9/4/2003 Handset Implemented Phase I & II
Stafford (County) 07/01 06/02 NCAS 8/8/2002 9/4/2003 Handset Implemented Phase I & II
Winchester (City) 10/01 06/02 NCAS 8/8/2002 8/15/2003 Handset Implemented Phase I & II
Hopewell (City) 07/01 06/02 NCAS 8/15/2002 8/12/2004 Handset Implemented Phase I
Loudon (County) 04/99 07/02 NCAS 8/15/2002 9/4/2003 Handset Implemented Phase I & II
Warren city 10/01 06/02 NCAS 8/18/2002 8/22/2003 Handset Implemented Phase I & II
Petersburg (City) 10/01 09/02 NCAS 8/20/2002 TBD Handset Implemented Phase I
Prince George 01/02 09/02 8/22/2002 TBD Handset Implemented Phase I
Louisa (County) 11/99 10/02 NCAS 8/30/2002 3/9/2004 Implemented Phase I & II
Sussex County 01/02 06//03 NCAS 10/2/2002 8/15/2004 Handset Testing in Progress Phase II
WestPoint 10/02 07/03 NCAS 10/2/2002 TBD Handset  Phase II
Prince William (County) 04/99 10/02 NCAS 10/3/2002 9/3/2003 Handset Implemented Phase I & II
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New Kent (County) 09/01 10/02 NCAS 10/8/2002 9/19/2004 Handset Implemented Phase I
Middlesex 10/02 02/04 NCAS 10/23/2002 2/15/2004 Handset Implemented Phase I & II
Charles City (County) 10/01 06/04 NCAS 11/28/2002 TBD Handset Implemented Phase I
Fairfax (County) 04/99 10/02 NCAS 11/28/2002 9/4/2003 Handset Implemented Phase I & II
Southampton 10/02 10/01 NCAS 12/16/2002 1/28/2004 Handset Implemented Phase I & II
Colonial Height 02/03 04/03 NCAS 12/30/2002 TBD Handset Implemented Phase I
Culpepper (County) 11/99 06/03 NCAS 12/30/2002 9/4/2003 Handset Implemented Phase I & II
Gloucester (County) 10/02 02/03 NCAS 1/17/2003 TBD Handset Implemented Phase I
Greenville 05/03 10/02 NCAS 1/26/2003 TBD Handset Implemented Phase I
Goochland (County) 10/02 05/03 NCAS 1/28/2003 TBD Implemented Phase I
Surry 10/01 05/03 NCAS 1/31/2003 5/30/2004 Handset Implemented Phase I & II
Rockingham 10/99 05/03 NCAS 2/3/2003 03/0404 Handset Implemented Phase I & II

Nottoway 02/02 TBD NCAS 2/15/2003
TBD/PSAP not 

ready
Handset PSAP not ready

Bristol 02/03
Straight to 
Phase II

NCAS 3/3/2003 12/28/2003 Implemented Phase II

Henrico (County) 06/99 06/00 NCAS - SCC 10/1/2003 9/3/2003 Handset Implemented Phase I & II
Page/Shentel 11/02 TBD NCAS 1/15/2005 Handset  Phase II
Shenandoah/Shentel 11/02 05/02 NCAS 6/18/2004 Handset Implemented Phase I
Amelia 10/02 03/03 NCAS TBD Handset Implemented Phase I
Clarke/Shentel 07/03 08/03 NCAS 7/30/2003 Handset Implemented Phase I & II
Fredrick/Shentel 07/01 07/02 NCAS 7/30/2003 Handset Implemented Phase I & II
Hanover (County) 11/00 09/01 NCAS 8/4/2004 Handset Implemented Phase I & II
Isle of Wright (County) 10/01 04/02 NCAS 8/15/2004 Handset Implemented Phase I
Powhatan (County) 06/99 07/00 NCAS - SCC TBD Handset Implemented Phase I
Richmond (City) 06/99 07/00 NCAS - SCC 2/25/2004 Handset Implemented Phase I & II
Smyth 04/03 06/03 NCAS TBD Handset Implemented Phase I
Warren/Shentel 06/03 08/02 NCAS 7/30/2003 Handset Implemented Phase I & II
Washington 02/03 06/03 NCAS 1/15/2004 Handset Implemented Phase I & II
Williamsburg (City) 12/00 01/02 NCAS 2/6/2003 Handset Implemented Phase I & II
Franklin 10/03 08/03 NCAS 4/23/2004 Handset Implemented Phase I & II
King George 03/03 09/03 NCAS 5/7/2004 Handset Implemented Phase I & II
Lunenburg 02/03 09/03 NCAS TBD Handset In progress
Meclenburg 04/03 10/03 NCAS 9/25/2004 Handset Implemented Phase I
Poquoson 02/03 07/04 NCAS TBD Handset Implemented Phase I
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Brunswick 04/02 01/04 NCAS 7/28/2004 Handset Implemented Phase I & II
Caroline 10/02 03/04 NCAS 8/18/2004 Handset Implemented Phase I

Farmville 10/02 TBD NCAS
TBD/PSAP not 

ready Handset PSAP not ready

Cumberland 09/03 TBD NCAS ` 11/5/2003 Handset Implemented Phase I & II
Essex 04/04 10/04 NCAS TBD Handset In progress

Currently On-hold Status
Sprint PCS Market


